COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2019

ESTI MATE SUMVARY 10: 11: 56
CONTI D; C20839 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.0 DAYS TIME ALLON 11/25/201 FI XED COMPLETI ON DAl
US 285/ SH30 PERCENT TIME:  66.48 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 09/ 25/ 2019 DATE TI ME STARTED 05/28/2019
5670 FRANKLIN STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN  05/28/2019
DATE AWARDED 04/ 30/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 684, 859. 59 PARTI Cl PATI NG $ 3, 445, 281. 28 $ 1,541, 453. 10
AWARD PRQJECT AMI:  $ 7,599, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 39. 67% TOTAL EARNI NGS 3, 445, 281. 28 1,541,453.10
FUNDS AVAI LABLE: $ 5,239,578.31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,445, 281. 28 1, 541, 453. 10
TOTAL CLAI VS $ 0.00 RETAI NAGE -90, 938. 44 -44,173.59
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,354, 342. 84 1, 497, 279. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,354, 342.84 1, 497, 279. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 497, 279. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00080

202- 00195

202- 00200

202- 00201

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00260

C20839

ROADWAY

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

20839-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO30A- 035

| TEM
DESCRI PTI ON

of CGuard Post

of

of

of

of

of

of

of

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavement

Asphal t Mat

of Asphalt Mat (Pl aning)

of Pavenent

of Pavenent

Mar ki ng

Marking (On-Call)

ESTI MATE NG 0004
CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
200. 00000
859. 000
sy
20. 00000
226. 300
sy
90. 00000
41. 300
LF
70. 00000
957. 500
LF
24. 00000
764. 600
sy
80. 00000
84. 000
5%
200. 00000
5, 418. 500
sy
15. 00000
215, 242. 200
sy
1. 60000
10, 000. 000
SF
0. 95000
730. 200
SF

0. 95000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

12. 600
. 500
. 100

. 600
23.700
. 300

0. 000
0. 000
0. 000

615. 400
. 000
792. 400

. 200
47.400
764. 600

84. 000
0. 000
84. 000

5, 418. 500
0. 000

5, 418. 500

0. 000
85, 228. 300
85, 228. 300

3, 059. 000
0. 000

3, 059. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 31/ 2019

7,230

2,133

4,248

3,792

136, 365

.00

00

00

.00

00

00

.00

.00

28

.00

.00

10: 11: 56

AMOUNT

1, 400.

7,482

20, 367

19, 017

61, 168

16, 800

81, 277

136, 365

2,906

00

00

00

.00

60

00

00

50

28

05

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO. 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-00810 *Renmoval of Ground Sign 10. 000
EACH
65. 00000
0065 202-00821 *Rermoval of Sign Panel 20. 000
EACH
65. 00000
0070 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Clean Inlet 61. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 185. 000
LF
30. 00000
0090 202-05030 *Sawi ng Asphalt Material (10 Inch) 8, 359. 200
LF
5. 00000
0095 203-01597 *Pot hol i ng 100. 000
HOUR
180. 00000
0100 203-02330 Labor er 50. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 840. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
185. 000
185. 000

7,818. 600
0. 000
7,818. 600

58. 500
0. 000
58. 500

0. 000
0. 000
0. 000

612. 000
228. 000
840. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 10/ 31/ 2019

14, 000

5, 550

2,280

.00

.00

.00

00

.00

00

.00

.00

.00

00

.00

10: 11: 56

AMOUNT

14, 000

5, 550

39, 093

10, 530

8, 400

5, 000

.00

.00

.00

00

.00

00

00

00

.00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20839-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0120 208-00054 StormDrain Inlet Protection (Type I1I) 67. 000 0. 000
EACH 10. 000 2,000. 00
200. 00000 10. 000 2, 000. 00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 15. 000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 75. 000 27.000
HOUR 0. 000 0. 00
135. 00000 27.000 3, 645. 00
0145 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 208-00207 Erosi on Control Managenent 50. 000 17.000
DAY 4. 000 800. 00
200. 00000 21.000 4,200. 00
0155 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
398. 00000 0. 000 0. 00
0165 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20839-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00827 *Reset Pull Box 9. 000 4.000
EACH 0. 000 0.00
825. 00000 4.000 3, 300. 00
0175 210-00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0.00
0180 210- 04010 *Adj ust Manhol e 90. 000 1. 000
EACH 44. 000 30, 800. 00
700. 00000 45. 000 31, 500. 00
0185 210- 04050 *Adj ust Val ve Box 160. 000 9. 000
EACH 71.000 37,275. 00
525. 00000 80. 000 42, 000. 00
0190 212-00006 Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0. 00
0195 212-00032 Soi | Condi ti oning 0. 100 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0.00
0200 212-00040 Soi | Preparation (Lawn) 0. 030 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0205 212-01200 Landscape Restoration 1. 000 0. 150
LS 0. 000 0. 00
15, 000. 00000 0. 150 2, 250. 00
0210 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0215 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
2.59000 0. 000 0.00
0220 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0.00

32,528. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20839-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 214-00145 Pl ant Protection Fence 242. 660 40. 000
LF 202. 660 770.11
3. 80000 242. 660 922.11
0230 240-00000 *W1dlife Biologist 80. 000 31.500
HOUR 0. 000 0. 00
75. 00000 31. 500 2,362.50
0235 240-00010 *Renpval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 304-06000  Aggregate Base Course (Class 6) 2,144. 160 1, 689. 500
TON 454. 660 18, 186. 40
40. 00000 2,144.160 85, 766. 40
0245 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
435. 00000 0. 000 0. 00
0250 403-00800  *Emergency Pothol e Repair 50. 000 0. 000
TON 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0255 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 23, 676. 600 0. 000
TON 7, 733. 000 889, 295. 00
115. 00000 7,733.000 889, 295. 00
0260 411-10255 *Enulsified Asphalt (Sl ow Setting) 10, 762. 100 0. 000
GAL 4,178. 500 12,535. 50
3. 00000 4,178.500 12,535.50
0265 412-01000 Concrete Pavenment (10 Inch) 46. 000 45. 900
Sy 0. 000 0. 00
500. 00000 45. 900 22,950. 00
0270 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 84. 300 9. 400
SY 0. 000 0. 00
575. 00000 9. 400 5, 405. 00
0275 412-01255 Concrete Pavement (12 Inch) (Special) 159. 500 133. 300
Sy 26. 200 9,170. 00

350. 00000 159. 500 55, 825. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0297

0300

0305

0310

0315

0320

0325

607- 11525

608- 00000

608- 00006

608- 00010

900- 00014

608- 00015

609- 20010

609-21010

609- 21020

609-21021

609- 71000

C20839
20839-BID
NHPPO30A- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ROADWAY

Fence (Plastic)

*Concrete Sidewal k

*Concrete Sidewalk (6

*Concrete Curb Ranp

Added Item (Lunmp Sum)/ Additional

*Det ect abl e War ni ngs

*Curb Type 2 (Section

*Curb and Cutter Type

*Curb and Cutter Type

*Curb and Cutter Type

*Curb (Special)

I nch)

B)

2 (Section |-B)

2 (Section Il-B)

2 (Section II-M

work for curb ranps

LF

SY

SY

SY

SF

LF

LF

LF

LF

LF

ESTI MATE NO 0004

100. 000

15. 00000

132. 800

110. 00000

98. 000

135. 00000

1,079. 900

250. 00000

1. 000

17, 868. 00000

13. 400

100. 00000

20. 000

65. 00000

8, 558. 400

40. 00000

490. 400

43. 00000

2.800

200. 00000

48. 000

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

109. 100
23.700
132. 800

0. 000
0. 000
0. 000

1, 033. 200
46. 700
1, 079. 900

1. 000
0. 000
1. 000

13. 400
0. 000
13. 400

7.000
0. 000
7.000

7,733.000
0. 000
7, 733. 000

313. 400
177.000
490. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2,607

11, 675

7,611,

.00

00

.00

00

.00

.00

.00

.00

00

.00

.00

10: 11: 56

AMOUNT

14,608

269, 975

17, 868

1,340

455.

309, 320

21, 087

.00

00

.00

00

00

00

00

00

20

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20839-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 610-00020 *Medi an Cover Material (Patterned Concrete) 43, 858. 000 6, 321. 400
SF 13, 022. 300 156, 267. 60
12. 00000 19, 343. 700 232,124. 40
0335 612-00002 *Delineator (Type Il) 25. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0340 612-00300 *Steel Guard Post 8. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 786. 000 786. 000
LF 0. 000 0. 00
66. 00000 786. 000 51, 876. 00
0350 613-01300 *3 Inch Electrical Conduit (Plastic) 270. 000 177. 800
LF 0. 000 0. 00
56. 00000 177. 800 9, 956. 80
0355 613-07000 *Pull Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,777.00000 0. 000 0. 00
0360 613-07011  *Pull Box (11"x18"x12") 8. 000 8. 000
EACH 0. 000 0. 00
1, 200. 00000 8. 000 9, 600. 00
0365 613-10000 *Wring 1. 000 0.500
LS 0. 250 7,125.00
28, 500. 00000 0. 750 21, 375. 00
0370 614-00011 *Sign Panel (Class I) 137. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0375 614-00012 *Sign Panel (Class Il) 358. 000 0. 000
SF 0. 000 0. 00
21.00000 0. 000 0. 00
0380 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 85. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00

405. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

614-70150

614- 70336

614-70448

614- 72860

614- 72863

614- 72886

625- 00000

626- 00000

626-01103

627-00008

627-00013

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

*Pedestrian Signal Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

*Pedestrian Push Button

*Pedestrian Push Button Post Assenbly

*I ntersection Detection System (Canera)

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

EACH
840. 00000
29. 000

EACH
1, 000. 00000
6. 000

EACH
1, 200. 00000
6. 000

EACH
420. 00000
20. 000

EACH
2, 400. 00000
5. 000

EACH

12, 100. 00000

1. 000
LS
120, 000. 00000

1. 000
LS
690, 000. 00000

1. 000

LS
8, 400. 00000
202. 000

GAL
70. 00000
1, 267. 000

GAL

30. 00000

QrY TH'S PERI OD
QTY TO DATE

16.
465.
481.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 550
. 150
. 700

. 500
. 100
. 600

. 550
. 150
. 700

. 000
. 000
. 000

500
250
750
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18, 000

69, 000

1, 260.

13, 957

.00

.00

.00

.00

.00

.00

00

00

00

00

50

10: 11: 56

AMOUNT

84, 000

414,000

5, 880

14, 452

.00

.00

.00

.00

.00

.00

00

00

00

.00

50



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20839-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 27,221.000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0445 627-30210 *Thernopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 230. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0446 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4,075. 19000 2.000 8, 150. 38
0450 627-30405 *Pref ormed Ther nopl astic Pavenent Marking 689. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0455 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 23, 950. 000 0. 000
Li ne
) SF 0. 000 0.00
8. 50000 0. 000 0. 00
0460 630- 00000 Fl aggi ng 750. 000 400. 000
HOUR 209. 500 6, 285. 00
30. 00000 609. 500 18, 285. 00
0465 630- 00003 Uni forned Traffic Control 2, 000. 000 328. 750
HOUR 240. 750 18, 056. 25
75. 00000 569. 500 42,712.50
0470 630-00004 Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0475 630-00007 Traffic Control Inspection 73. 000 23. 000
DAY 7.000 1, 750. 00
250. 00000 30. 000 7,500. 00
0480 630-00012 Traffic Control Managenent 145. 000 63. 000
DAY 21.000 26, 250. 00
1, 250. 00000 84. 000 105, 000. 00
0485 630-80001  Fl ashing Beacon (Portabl e) 12. 000 2. 000
EACH 0. 000 0. 00

1, 100. 00000 2.000 2,200.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20839-BI D ESTI MATE RUN 10/ 31/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 630-80335 Barri cade (Type 3 MA) (Tenporary) 20. 000 2.000
EACH 5. 500 1, 155. 00
210. 00000 7.500 1, 575. 00
0495 630-80341  Construction Traffic Sign (Panel Size A) 142. 000 48. 000
EACH 23.000 1, 495. 00
65. 00000 71.000 4,615. 00
0500 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 9. 000
EACH 0. 000 0. 00
75. 00000 9. 000 675. 00
0505 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 630-80355 Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0515 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.000
Type
ype) EACH 1. 000 1, 600. 00
1, 600. 00000 3. 000 4, 800. 00
0520 630-80360  Drum Channel i zi ng Device 100. 000 30. 000
EACH 0. 000 0. 00
37.00000 30. 000 1, 110. 00
0525 630-80380 Traffic Cone 570. 000 99. 000
EACH 186. 000 2,046. 00
11. 00000 285. 000 3,135.00
0530 630-85041 Mobi | e Attenuat or 99. 500 64. 500
DAY 35. 000 11, 025. 00
315. 00000 99. 500 31, 342.50
0535 632-00000 Ni ght Work Lighting 1. 000 0. 550
LS 0. 150 7,200. 00
48, 000. 00000 0. 700 33, 600. 00
0540 700-70010 F/ A Mnor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20839-BID ESTI MATE RUN 10/ 31/ 2019
PRQIECT NHPPO30A- 035 ESTI MATE NO 0004 10: 11: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0545 700-70011 F/ A Partnering 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent |ncentive 140, 228. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700- 70016 F/ A Fuel Cost Adjustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoot hness Incentive 157, 580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 113, 650. 000 0. 000
FA 0. 080 0.08
1. 00000 0. 080 0. 08
0570 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70031 F/A Interim Surface Repair 28, 860. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70035 FI A 10, 000. 000 957. 410
FA 657. 380 657. 38
1. 00000 1,614.790 1,614.79
0585 700- 70380 F/ A Erosion Control 5, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,508,869.40$% 1,541,453.10$% 3, 356, 206. 09
CAT NOO300 STRUCTURES
0590 202- 00504 Renoval of Expansion Device 328. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
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| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0595 202-01000

0600 518-00000

0605 607-53161

CAT NO0400

0610 620-00002

0615 620-00012

0620 620-00020

STRUCTURES

Rernoval of Fence

*Bri dge Conpression Joint Sealer

Fence Chain Link (Special) (60 Inch)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
69. 000
LF
12. 00000
328. 000
LF
145. 00000
69. 000
LF
83. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
55, 000. 00000
1. 000
EACH
30, 000. 00000
1. 000
EACH
4,075. 19000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

86,915.00 %

. 000
. 000
. 000

.00

55, 000. 00

. 000
. 000
. 000

.00

30, 000. 00

. 000
. 000 .00
. 000 4, 075.

8,684,859.59% 1,541,453.10% 3, 445, 281.



